

#998125
☐ SECRET Approved [redacted] Case 2005/02/17 : CIA-RDP78B04770A000100110056-9 ☒ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 3 May 1966	INSPECTION REPORT NO. (If final, so state) 7		
NAME OF CONTRACTOR		ESTIMATED COMPLETION DATE 1 August 1966			
TYPE OF COMMODITY OR SERVICE Analytical Stereo Plotter		Declass Review by NGA.			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 75% of Total System					
PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 2 May 1966 - Telecon					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR'S E			P&DS		

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110056-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110056-9
NARRATIVE REPORT

X1
X1
X1
[redacted] telephoned the Project Monitor on
2 May 1966. [redacted] has just returned from a visit to the [redacted]
factory [redacted]

The stereo comparator and plotter portion of the AP-3 system will be
ready for shipment from [redacted] in about 10
days. Later this week we will receive a firm date that the instrument can
be picked up.

X1
[redacted] of the Logistics Branch will make the appropriate arrange-
ments to have the Air Force transport this material to [redacted]
He has been provided with the number of boxes, the weight, and the cube.

The anamorphic problem has been resolved. [redacted] will purchase the
anamorphic eye piece arrangement from [redacted] and the only modification
required is an eye piece adapter. This arrangement will allow the
anamorphics to be removed when they are not required.

X1
[redacted] has also been in contact with Beaver Ball Screw and the delivery
date, for the screws that will be put on the plotter, has been moved up.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET